FORM DPW-CIA 205 STATE OF HAWAII

Department of Accounting and General Services e LL by F L DAGS
Division of Public Works OF VUBLIC WOKE
MONTHLY ESTIMATE

0130CT 25 EHI0: 3G
FOR THE MONTH OF  oOctober, 2013

Date: October 31, 2013

CONTRACTOR: BRIAN'S CONTRACTING, INC.
ADDRESS: P.O. BOX 17790 Contract No. 62013 [ l/]
City, State ZIP: HONOLULU, HAWAII 96817 DAGS Job No. 13-20-2691

PROJECT TITLE: KALAUPAPA SETTLEMENT STORE AND ADMINISTRATION BUILDINGS REROOF

CONTRACT FOR.INSPECTION BRANCH USE
1Y SUBMITTAL REGISTER [ +/] COMMENCEMENT REQUIREMENTS

Basic Contract Amount 3 227,000 |puE mONTHLY:

yﬁ PROJECT SCHEDULE - INITIAL & ONGOING
{ /] DALY REPORTS 3 '/l PAYROLL AFFIDAVITS

IMONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS [ /] CONTRACT NUMBER r% PROJEGT NAME & LOCATION
Total § 5,387.00 { vf ALL SIGNATURES
Adjusted Contract Amount $ 232,387.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 98.46% $ 223,500.00 100.00% $ 5,387.00 $ 228,887.00
Retained $ 16,425.00 $ 269.00 $ 16,694.00
Amount Subject to Payment 3 207,075.00 $ 5,118.00 $ 212,193.00
Payments to Date $ 206,600.00 $ 5,118.00 5 211,718.00
Payments Now Due $ 475.00 $ - $ 475.00
Payment No.
Remarks: 6‘\“1’%‘3 g m‘m
oa.':o\’(aau-» CHsHALT CeRpL.
1 Computed and Checked by
et it bove Boan Suiad s St o peapes doaeive vackusans nave besn
NOY -7 203 fr.:;ewths roquest and at least 30% of our workforce resids in Hawaii
3 Recommended: wa Espraer Dme

BRIAN'S CONTRACTING, INC.

o Llll.,— g T TE,

4. Recommended: Area EngineerfAmtecl Date:
Yav'd
3 X 7}& b7 W8 ﬁ — g 10/25/2013

5 Approved: Branch Chiel or Disirict Engmeer Date: By signature / Tithe Dava

The Public We: ator certh hange orders have been issued and the wark performad, FOR Brlan M. Arakaki, P dent
f,;,.;/( hme—  NOV 07203

fm Publiz Works Adminsiraise Duata:




DPW-CIA 7/06
_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAIL
Department of Accounting and General Services
Division of Public Works

For the Month of: October, 2013

CONTRACTOR: BRIAN'S CONTRACTING, INC. Contract No.: 62013
PROJECT TITLE: KALAUPAPA SETTLEMENT STORE AND ADMINISTRATI DAGS Job No.; 13-20-2691
[an]
0 CONTRACT]
o LICENSE BASIC CONTRACT| COMPL, %| RETN AMOUNT
O [PRIME CONTRACTOR |TRADE NO. AM&JI_\IT TC DATE} CMPL %| RETAINED
BRIAN'S CONTRACTING, INJGenerat Contractor ABC 23456 s122.000] s118500] 97.13%| 5% §5,925[ A
SUB-
CONTRACT,
LICENSE BASIC SUB-CONTRACT| COMPL,| %| REIN| AMOUNT|
| |SUBGONTRACTOR TRADE NO, AMOUNT| TODATE| CMPL| %) RETAINED
BENDCO Demoa/Lead Paint C-26348 $45,000]  $45.000] 100.00%| 10% 54,500
MRC Roofing, LLC Roofing BC-14195 $60,000]  $60,000| 100.00%| 10% £8,000
#DIVIO 10% $0
#vi0! | 10% $0
#DIVIOI 10% $0
#oiviol | 10% 0
govion | 10% 0
#vio | 10% $0
#ovio | 10% $0
v [ 10% 0
#owvio | 10% 50
#oviol | 10% $0
#owvio | 10% 50
#DIVIO! 10% $0
#oviol | 10% 50
#DIVIO! 10% $0
#0001 | 10% 50|
#owviol | 10% 50
|
Total Retained from Subs $10,500| B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $16,425|

| certify that the above retentions are correct for this request.

Checked/Verified by:

Brian's Contracting, Inc.

Name of Contractor ': /.
é/ ' Initiat - Brojedt Inspector or Engineer
10/25/2013

By Signature C} Date

NOTE:
Cotumnar totals shall be equal In dollar value to that on
the Manthly Estimate Sheet




DPW-CIA 7106
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Divislon of Public Works

For the Month of: October, 2013

CONTRACTOR: BRIAN'S CONTRACTING, INC. Contract No.: 62013
PROJECTTITLE:  KALAUPAPA SETTLEMENT STORE AND ADMINISTRA  DAGS Job No.: 13-20-2691
- CHANGE
m ORDER
o LICENSE CHANGE ORDER| COMPL. %| RETN|  AMOUNT
O |PRIME CONTRACTOR _|TRADE NO, AMOUNT| TODATE| CMPL|  %| RETAINED
BRIAN'S CONTRACTING, INqGenera! Contractor ABC-23456 $5,387 $5,387] 100.00% 5% $269|A

CHANGE|
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. %] RETN AMOUNT
|| SUBCONTRACTOR TRADE NO. AMCLJNT TO DATEl CNIPLI % RETAINED
#DIVIO! 10% 50
#DIVIO! 10% $0
#OV/O! 10% $0
#DIV/0! 10% $0
HDIVIO! 10% $0
#DIV/0| 10% $0
#HOIV/O! 10% $0
#DIVIO! 10% 50
#DIVIDI 10% 50
HDIV/O! 10% $0
HDIV/O! 10% 50
#DIVIOI 10% 50
#DIVIO! 10% $0
HOIV/O! 10% $0
#DIVIO! 10% 50
HDIVIO! 10% $0
#DIV/0| 10% $0
#DIV/O! 10% $0
Total Relained from Subs $0|B

| [cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $269]

| cerlify that the above retentions are comect for this request.

Checked/Verfied by

Brian's Contracting, Inc.

Name of Contractor [ il
M\ . Initial - Project inspector or Enginaer
@2 /.’:.s:ﬁj
By Signature C) Dals f

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthty Estimate Sheet




STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 4 PROJECT TITLE: KALAUPAPA SETTLEMENT, STORE AND ADMINISTRATION

BUILDINGS - REROOQF

BILLING MONTH: October-13 DAGS JOB NO.: 1 3-20-2691 CONTRACT NO.:

CONTRACTOR: ERIAN'S CONTRACTING, INC

VENDOR CODE: 30439600

62013

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Farned Retainage Amount Due
01 B12-406M $500.00 $25.00 $475.00
Totals: $500.00 $25.00 $475.00
Change Order Payment Suffix: 2
Suffix Eund Symbol Amount Earned Retainage Amount Due
02 B12-406M $0.00 $0.00 $0.00
Totals:
Grand Total: $500.00 $25.00 $475.00
/ XJ( w/ifiz
Verified B DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 30439600

Cost Code 3Al

Voucher No.

Verifled By {)/

o4 N4G

NOV 18 2013



